NOTE: Design comments include comments flagged as out of scope during 75% review. Highlighted
comments (from 75%) were added for verification. Scope references refer to SOW dated 2/26/19 and
narrative and DID ings from DBC A

Design Comment

Scope Reference

Determination

Work Completed (Y/N)

Don't install new door between 2318/2320 but instead install wall between 2316/2318 and
demolish existing front wall of 2318A to allow for double office.

Front wall of 2318A not within area of new construction

Estimated Cost

per DID ADDITION: Wall demo out of scope Y
Demising wall shown in DID. - Narrative Section 2.1
"Room 2040/20422: Currently two open work spaces,
demolish the ceiling-high drywall partition between
them and construct three new offices (one two-person,
two single). May require ceiling grid and tile repairs or |BASE CONTRACT: Demising wall within
Move demising wall between 2042A and 2042B 6" right to make offices same width. replacement, and changes in locations of luminaires." |scope Y
Demising wall shown in DID. - Narrative Section 2.1
"Room 2004: Divide existing conference room 2004
into two new 2-person offices [2004 A and 2004B] by
constructing new partitions and solid core doors, with
an internal vestibule outside. May require changes in |BASE CONTRACT: Demising wall within
Move demising wall between 2004A and 2004B to make offices same width. luminaire locations." scope Y
2024A not within area of new construction per DID. No
Move front wall of 2024A forward to enlarge office to make double occupancy. narrative reference to 2024A. ADDITION: Out of scope
1st Floor service hub: Small printer is needed (IT Need Only). Likely to sit on center back DID shows "IT Print and Storage: Tabletop printer BASE CONTRACT: Power/data for printer
storage. Need data/power to printer. above 2-H lockable lateral file drawers" within scope N
1st Floor service hub: Need for more lockable storage. Therefore on NW wall, storage should be ADDITION: Additional locakable storage out of
higher reducing the amount of material needed for the wall. scope N
DID shows area rugs in all bays. - Narrative Section 7
"Carpet tile area rugs to complement existing finishes
and help designate spaces; carpet tile should 'float' on
floor surface and connect it's squares via adhesive
1st Floor service hub, add carpet tile under middle bay seats. dots at corner intersections or by other means." BASE CONTRACT: Carpet tile within scope N
Narrative Section 7 "New walls made of floor-to ceiling
glass with opportunities to add translucent BASE CONTRACT: GSA logo glazing within
1st Floor service hub: Add GSA name/logo to glazing that faces E Street. branding/signage." scope N
1st Floor service hub: Display case should be lockable for display items (maybe glass in front of ADDITION: Lockable glass display case out of
cabinet that is lockable. scope N
1st Floor service hub: Center workstation looks very tight for 2 seats: Consider longer tables. BASE CONTRACT: Longer tables within
While furniture noting in the even it impacts overall layout and power/data. DID shows 2 farmstyle work tables in the service hub |scope N
G471 - 6304 file room 4-5 4-drawer cabinets - Personnel Security Files. Requirements for new
space are 8 File 4 Drawer and 2 Drawer Safe. ADDITION: Storage/furniture out of scope N
Create 12 person suite in G472, G474. OMA Personnel and Security Division is required to
process background investigations, A secured space is required to conduct the background
investigations, and a secure location within the secured space is a requirement for the files.
ADDITION: OMA Personnel and Security
G472-G474 out of scope Y
OMA Main Suite 40-42 seats. Original plan for main OMA suite is too small. Needs to incorporate
40-42 workstations.
Reconfigure G324 - G342 to accommodate need.
Demo walls (including doors and frames) of rooms G324A, G326A and G326B.
Move South wall of G322A left to center of column to enlarge conference room.
Build wall from front left corner of new G322A South wall to corridor so that a demising wall to
secure OMA suite runs from window to corridor between G322 and G324 ADDITION: OMA Main Suite out of scope Y
Need to have locked doors to accommodate: Identity Credentialing and Access Management
(ICAM), An enclosed area is required for the ICAM employee and contractor teams. The staff
field a help desk answering/making phone calls supporting the HSPD-12 background
investigation and GSA Access Card (PIV) issuance program. The staff also discusses sensitive
information like PIl on most calls. Open access to PIl and CUI information on screen/desks is
critical for operations and therefore should be safeguarded from non-ICAM staff. In addition,
workstations containing sensitive hardware components
for PIV enrollment, live PIV cards, and blank PIV card stock must be secured from . .
tampering/theft. ADDITION: Assuming this pomment _ref(lers to
OMA Personnel and Security, this suite is out
of scope. N
ALL OF OMA SPACES REQUIRE CYPHER LOCKS ON DOORS on entry doors, Looks for all
doors. ADDITION: OMA suite out of scope N
2200 patio. Add deck canopy or roof to provide shade to users. (look for design solution historic). ADDITION: 2200 patio out of scope N
7000 (between wings 2 and 3) Add cypher locks to OHRM workstation area. ADDITION: OHRM suite out of scope N
In 7314A, remove floor box ADDITION: 7314A out of scope N




2300 OCR Space This space would include a tranquil space to greet individuals entering and
also include space where aggrieved individuals would approach OCR. This space could also
serve as a waiting room for individuals participating in mediations or scheduled to meet in person
with counselors or investigators. (waiting area). Look at renderings Robert Riddle created. Need
to rotate suite 180 from what was originally on plans. Need accoustical panal. Will forward.

ADDITION: Renderings were not made part of
the scope. Rotating suite out of scope.

2300 OCR Space Conference rooms 2342 and 2345 and main suite entry (verify 2338 or 2340)
should have cypher locks.

Per DID, OCR includes 2332-2342 even and 2345. -
Narrative Section 2.1 "Suite 2332-2340: Currently an
open suite, will remain an open suite but requires
power and data on the wall shared with new
Conference 2330."

ADDITION: OCR suite out of scope. 2342 and
2345 and main suite entry out of scope.

Public Building Reform Board will moved into 5116. Door should be lockable. Conference room
should be built in 5118 bay that is similar in size to 5116, however 5118 should have glass front.

DID shows 5116 as included in the area of work.

ADDITION: 5116 door locks out of scope. New
conference room 5118 out of scope.

Take down wall between 5238 and 5240 to make larger conference room.

ADDITION: 5238-5240 out of scope.

3316 - Recommend enlarging conference room to be from corridor to windows and not removing
existing door (IN 1 03.1 Detail 2)

DID shows 3316 included in the area of work.

ADDITION: Enlarged size of room out of
scope.

Break room 2147 requires a farm table. Match other farm tables planned for wing 1.

Narrative Section 3.2 Collaborative Break room
Improvements Option: Select break areas throughout
the building will receive a refresh of furniture and
finishes to complement other special collaborative
area. These areas are in wing G200, 2100, 3100,
5100, and 6300. Farmtable to be provided as millwork
by design build contractor to ensure seamless
integration of power, data and lighting.

CONTRACT OPTION: 2147 farm table within
scope if option was exercised. Verify that
option was exercised.

Any doors that require cypher locks should not have glass (to prevent those from looking in).
Doors will need to be swapped out in this cicumstance. The OCR area even if it is just a regular
lock should also have doors that can't be looked into.

Narrative Section 2.2 "Standard Requirements for
Private Offices and associated meeting rooms: Private
offices are enclosed rooms with a loacking door
designed for one- or two-person occupancy by
attorneys in GSA's Office of General Counsel. Refer to
associated Design Intent Drawings for details. These
offices require: Office Doors: Acoustic wood door in
hollow metal frame, 3'-0" x 7'-0" painted wood,
fabricate doors to ANSI/WDMA IS1A, Acoustic door
with adhered facing. Office Door hardware: entry door,
lever handles, round rosettes, reversible, rekeyable
core, brushed aluminum or satin nickel finish, locked
by key outside and push button inside, ANSI Grade 3."

ADDITION: Cypher locks and OCR suite out of
scope. Therefore solid doors outside of OGC
suite (and ground floor union space) are out of
scope.

Remove TV from 1218. Patch/paint. Paint rooms 1216B and 1218. This will need to occur after
current tenant moves into new IT Insider store

ADDITION: 1216B and 1218 out of scope.

Extend wall in 1218 to create new room along windows. Add door to match adjacent room
1216B. Ensure sufficient electric and data available to power one workstation in each room.

ADDITION: 1216B and 1218 out of scope.

Provide quad power outlet and 2 network jacks in the E Street Lobby entrance (SW corner near
entrance doors) to support a new ATM from the GSA Federal Credit Union. Requires a core drill
for power & data.

ADDITION: E Street Lobby ATM out of scope

6317 - Recommend enlarging conference room to be from corridor to windows (IN 1 06.1 Detail 4)

6th floor conference rooms no longer in scope (life
safety).

Existing service center 6334 is being moved out to corridor and plan shows refurnished as conference room, but no
construction to replace VCT floor, provide flatscreen or add date/electric if needed. This was not included in DID
narrative

6th floor conference rooms no longer in scope (life
safety).

Move new wall South on column to make CR smaller and allow for use of wall by Service Center - may need to be a
solid wall instead of glass but would want sidelight. (IN 1 06.1 Detail 1)

6th floor conference rooms no longer in scope (life
safety).




